
Several years ago our Long Range Planning Committee proposed 

several goals for our church, one of which was that we would pro-

vide the necessary educational space to accommodate 750 people 

in Sunday School. Our new Preschool/Childrenôs building and the 

Senior Adult remodeling project were our first efforts to make this 

vision a reality.  It is now time to address the needs of our Youth.  

1. The Vision 

2. The Need 

Presently our Youth are meeting in various places scattered 

throughout our facilities. Sunday morning they meet in the Awana 

room in the Preschool/Childrenôs building for large group activities 

and then move to classrooms upstairs in the FLC for smaller 

groups. Sunday and Wednesday night the Youth meet in the chapel 

in the Senior Adult area.  In the last six months we have experi-

enced sustained growth in our Youth but present available space 

will not allow us to continue to grow. 

3. The Plan 

The Youth Building Committee is proposing that we construct a  90 

x 84 steel metal building south of our FLC in the space now occu-

pied by the portable buildings. This building would be the same 

height as our FLC and would be connected by an enclosed walkway 

to the FLC similar to the corridor connecting the Preschool/

Childrenôs Building to the FLC. It would be constructed in such a 

manner that a second story could be added later. This 7,580 square 

foot building would accommodate 150 youth which would allow 

our youth group to double in size. The estimated cost for this build-

ing is $500,000.  
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4. The Process 

We would like to complete the project and have the building 

ready by September 1, 2008. 

This will require us to obtain a construction loan for up to 

$500,000. Resources available to help pay for the project include 

sale of the portable buildings-$50,000 and the Mission House-

$125,000. A capital fund raising project (conducted by our church 

without a consultant) would need to raise only $325,000 in one 

year to completely pay for the building. Based upon the loan bal-

ance and pledges yet to be received for our Preschool/Childrenôs 

building, our current loan should be paid off this year. By Decem-

ber 31, 2009 our church would have no long term building debt, 

and our vision for having educational space to accommodate 750 

in Sunday School would be complete. 

Current Proposed Building Layout Includes: 

¶ Restrooms with showers 

¶ Snack Area 

¶ Worship Area 

¶ Game Areas 

¶ Computer / Conference Rm 

¶ Couch Area 
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